2007 NOBLEBORO COMPREHENSIVE PLAN UPDATE PROJECT
PROPOSED 2019 – 2021 TIMELINE – REVISIONS – SEPTEMBER 10, 2020

	COMP PLAN UPDATE
TARGET DATES
	COMMITTEE
MEETING DATE
	TASKS AND GOALS

	
	
	

	December 1, 2019
	
	Nobleboro data set and habitat maps available from State Planning Office

	December 4, 2019
	
	Selectperson Powell presents Comp Plan Update funding request to Selectboard.

	
	December 12, 2019
	Committee members review and discuss with input from Fire Chief, NCS Principal, LC Sheriff, Road Commissioner, Water District and LCRPC: 
Public Facilities and Services and
Transportation 2007 Comp Plan sections

	
	January 2020 TBD
	Committee members review and discuss with input from the Recreation and Cemetery Committees, the Historical Society and Fish Agent: 
Recreation, History and Archaeology, and Marine Resources 2007 Comp Plan sections.

	
	January 2020 TBD

	Meet with stakeholders.

	
	February 2020 TBD
	Committee members review and discuss with input from area land trusts and conservation associations: 
Marine Resources and Habitat, Critical Natural Resources and Scenic Resources, Agriculture and Forestry 2007 Comp Plan sections.
Updated maps will be needed.

	
	February 2020 TBD

	Meet with stakeholders.

	
	March 2020 TBD
	Committee members review and discuss with input from Selectboard and the LCRPC: 
Economy, Fiscal Capacity and Regional Coordination
2007 Comp Plan sections.

	
	March 2020 TBD

	Meet with stakeholders.

	
	April 2020 TBD
	Committee members review and discuss with input from Selectboard and the LCRPC: 
Population, Housing and Nobleboro’s Older Residents
2007 Comp Plan sections.
Updated maps will be needed.

	
	April 2020 TBD
	Resident and Non-Resident Survey discussions begin, survey questions formulated based upon 2007 Comp Plan review.

	
	May 2020 TBD
	Committee members review and discuss with input from Selectboard, the Planning Board and LCRPC: 
Summary: Toward A Future Land Use Plan – On Hold until balance of plan work completed
2007 Comp Plan sections.
Updated maps will be needed – Meeting to review the maps needs to be scheduled.

	
	May 14, 2020
July 9, 2020 and
July 22, 2020
	Resident and Non-Resident Survey – Review and Finalize Delayed until July due to pandemic

	May 23, 2020
July 31, 2020
	
	Resident and Non-Resident Survey deployed on-line with hard copies available at the Town Office or mailed upon request. Prepare media releases about Comp Plan Update survey – Delayed due to the pandemic

	
	June 11, 2020
	Meet with stakeholders, review timeline, determine if additional materials, maps and data are needed. 

	June 13, 2020
August 31, 2020
	
	Survey response and return deadline – Changed due to the pandemic

	
	June 2020 TBD
September 10, 2020
	Discuss survey results and use to formulate agenda for public forum – community gathering. Set date for public forum – community gathering.  Discuss media release schedule, creation and distribution of a flyer – Changed due to the pandemic

	Summer 2020
Fall 2020
	
	Public Forum – Community Gathering – Postponed due to the pandemic

	
	July 2020 TBD
September 2020 - TBD
	Prepare for public forum – community gathering, select facilitator, location, food etc. – Delayed due to the pandemic

	
	July 10, 2020 
	Gather data and work on Comp Plan update and strategies. Discuss community input survey with Patricia Oh via Zoom


	
	August 13, 2020 
	Gather data and work on Comp Plan update and strategies. Review status of each assigned section.

	
	August 2020 TBD
August 24, 2020
	Gather data and work on Comp Plan update and strategies. Special meeting to discuss sections being compiled in conjunction with MCC and CRCT.

	
	September 2020 TBD
October/November 2020 TBD
	Incorporate information gathered from the public forum – community gathering into the Comp Plan Update strategies – Delayed due to pandemic

	
	September 2020 TBD
October – November 2020
	Comp Plan Update final review before submitting materials to typist – Delayed due to pandemic

	September 26, 2020
New targets needed from this point forward
	
	Comp Plan Update materials submitted to typist – Delayed due to survey and conversation adjustments due to the pandemic.

	October 2020
	
	Comp Plan Update first draft due from typist.

	
	October 2020 TBD
	Comp Plan Update review of first draft prepared by typist.

	October 2020
	
	Comp Plan Update edits submitted to typist.

	October 2020
	
	Comp Plan Update final draft due from typist.

	
	October 2020 TBD
	Comp Plan Update review of final draft prepared by typist.

	October 31, 2020
	
	Comp Plan Update finished and ready to be posted on-line, printed and available for public review and comment. 

	
	November 2020 TBD
	Set date for first public hearing. Prepare media release about Comp Plan Update and first public hearing. Create public notice for paper and website.

	November 14, 2002
	
	Comp Plan Update posted on-line, printed and available for public review and comment. 

	
	November 2020 TBD
	Finalize plans for first public hearing.

	December 2020
	December 2020 Public Hearing replaces first meeting of the month
	First public hearing to take place before December 11, 2020.

	
	December 2020 TBD
	Review public comments and make adjustments to the Comp Plan Update as required based upon public input. Submit changes to typist. Set January date for second public hearing Prepare media release about Comp Plan Update status and second public hearing. Create public notice for paper and website.  

	December 31, 2020 
	
	Revised Comp Plan Update due from typist.

	
	January 2021 TBD
	Review revised Comp Plan Update submitted by typist etc. and prepare for second public hearing.

	January 2021
	
	Second public hearing takes place before January 15, 2021

	
	January 2021 TBD
	Discuss outcomes from second public hearing making additional revisions to the Comp Plan Update if needed. Submit changes to typist.

	February 1, 2021
	
	Revised Comp Plan Update due from typist.

	
	February 2020 TBD 
	Review revised Comp Plan Update submitted by typist etc. Prepare Comp Plan Update Article for the 2021 Town Warrant. Resubmit to the typist edits are needed.

	February 15, 2021
	
	Final version of the Comp Plan Update ready to be posted on the Town website.  Printed copies available at the town office

	
	February 2020 TBD
	Final steps in preparation for town vote.

	Friday, March 19, 2021
	
	Comp Plan Update voted on by Nobleboro residents.

	Saturday, March 20, 2021
	
	Results of the Nobleboro Comp Plan update announced.

	Tuesday, June 8, 2021
	
	Comp Plan Update citizen vote if the proposed timeline becomes to aggressive.



